
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:27 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 208 Date: 12-Apr-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time:

Const Calendar Day: 312

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM55 74 72

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

04-12-13, Friday, Clear, 52-75 F, Humility 58% - Cable Suspender Rope Paint (North Main Span) &
Separator Installation / Painting

* Worked second shift today.
* Performed paper work & went to field around 10:30 AM.
* Talked to Mahmound, Samam & Rex, CCC performed Gravel Gray coating operation today.
Mahmound covered that operation. CCC allowed to spray Gravel Gray on N88-SW rope after lunch, N78
SE as well (repaired Blue Gravel this morning).
* Talked to Manny to find out operation status,
* CCC started N88-SW Gravel Gray coating after lunch (12:50). Rex checked conditions at 12:58 PM,
results good for painting.
* This after noon, CCC completed Gravel Gray coating at N82, N80, N78 & N76 started from11:47 AM
and ended at 14:30 PM.
* Samam mentioned that CCC might performe second Gravel Gray coating today. At 15:30 PM, talked to
Manny, he said CCC canceled second Gravel Gray coating today and will do it tomorrow. Crew were
cleaning equipment and performed preparation work for tomorrow second Gravel Gray coating operation.
* Left field and went back to office. At parking log saw Mahmound and informed him the work status. At
office also told Samam that CCC stopped painting today and will do second Gravel Gray coating (N76 to
N88) tomorrow.
* ABF IRWs performed Catwalk removing on SMS this afternoon.
* Performed paper work until 05:00 PM.
* OT 1.5 hrs today 04-12-13.
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 208 Date: 12-Apr-2013 Friday

Painters were coating Gravel Gray at NMS N82 area ABF IRWs continued removing catwalk at SMS

Painters were cleaning & adjusting canister box at N78 area ABF IRWs were removing Catwalk at SMSarea
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